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November 14, 2013

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE:  October 2013 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report
for October 2013.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Sincerely,

Bol Pincewolsc

Robert Piniewski
Project Coordinator

cc: Marilyn Long - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR OCTOBER 2013
SUBMITTED NOVEMBER 14, 2013

SUMMARY OF WORK PERFORMED IN OCTOBER 2013

a) PNL, ENTACT and MCP representatives continued evaluation of information collected
during the Phase One RD work.

b) ENTACT continued work on the draft Phase One RA Work Plan and data report.

c) MCP representatives continued efforts on the Cemetery Relocation.

d) MCP representatives continued stormwater management activities at the Site.

e) Viaemail the MCP, under Section XIX (Force Majeure) of the governing Consent Decree,
notified EPA that due to the government shutdown and other circumstances there would be a
delay in the submission of the Phase One RA Work Plan. The MCP will provide the
information prescribed by Paragraph 74 of the Consent Decree once the government
shutdown has ended and the MCP has been able to consult with EPA regarding various
technical issues and the schedule going forward.

SUMMARY OF SAMPLING/TESTING RESULTS
a) None.

DELIVERABLE STATUS & MODIFICATIONS TO PLANS
a) A summary of the most recent Agency Communication is shown in Table One.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None.

COMMUNITY RELATIONS ACTIVITIES
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.

CHANGE IN PERSONNEL OR OPERATIONS
a) None.

SCHEDULE
a) The Phase One RD Work Plan contains the project schedule.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (NOVEMBER and

DECEMBER 2013)

a) Conduct off-site, Phase One RD work (e.g., data analysis, treatability study).

b) Continue efforts on the Cemetery Relocation.

c) Continue stormwater management activities at the Site.

d) Attend a virtual meeting or meetings with EPA, Underground Injection Control (UIC) and
TCEQ to:
e Discuss requirements for rehabilitation of injection wells

Provide an update on Phase One RD Work

Discuss requirements for On-Site Water Treatment

Discuss Solidification Method Options

Consult with EPA and determine a schedule for submittal of the draft Phase One RA

Work Plan.
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Date
5/28/13

8/20/13

10/16/13

Table 1

Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

Response
MCP From EPA
Communication Summary Date
Submitted the Final Phase One RD Work Plan 5/28/13
Submitted the Final Assessment of Potential Impact 8/21/13

of Remediation of Malone Service Company
Superfund Site on Historic Properties, Galveston
County, Texas.

Via email the MCP, under Section XIX (Force pending
Majeure) of the governing Consent Decree, notified

EPA that due to the government shutdown and other
circumstances there would be a delay in the

submission of the Phase One RA Work Plan. The

MCP will provide the information prescribed by

Paragraph 74 of the Consent Decree once the

government shutdown has ended and the MCP has

been able to consult with EPA regarding various

technical issues and the schedule going forward.

EPA
Communication Summary

EPA provided written approval of the
Phase One RD Work Plan.

EPA acknowledged receipt of the plan.

Notes
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